City Council Proceedings, Special Meeting
 
The Canistota City Council met in special session on Friday, July 29th, 2016 at 8am on the corner of Pine Street and Railway Ave.  The following Council persons were present: Mayor Justin Engbarth, Rich Becker, Joel Weidenbach, Brad Miller and Jessica Kerher, also present, Maintenance Supervisor Darin Nugteren who arrived at 8:20am, Finance Officer, Kathy Townsend, Citizens Brad Engbarth and Larry Ondrozeck, representing Stockwell Engineers, Jon Brown and Rex Stockwell.

Mayor Engbarth called the meeting to order at 8:08 am.

On a motion by Miller, seconded by Becker, the agenda was approved as presented.  All voted yes, the motion carried.

[bookmark: _GoBack]The Council discussed the lack of drainage at the corner of Pine Street and Railway Ave. with Brown and Stockwell.  The ditch along Railway has been cleaned out to aid drainage off of Pine, but water still does sit in the valley gutter almost 9 hours after less than a quarter inch of rain.  Brown explained thtat he feels the lack of storm sewer and the existing drainage basin are affecting the lack of proper drainage on Pine St.  Brown stated that some changes in the design plan were initiated “on the fly” when design flaws were discovered.  Pine Street elevation was lowered considerable because the area of Pine, First and Railway is a flat part of town, also, an existing building and driveway approach was impacted.   The Mayor and Council feel the elevation of Pine Street was lowed too much and is now affecting the drainage in the valley gutter on Pine Street; an issue that would be a design flaw, not a warranty item.  Brown stated that he feels this solution was a good one and is the best solution for the City.  When Nugteren and the Council discovered warranty   issues, for example cracks and spalling, the Mayor and Council feel the contractor was careless with the existing concrete when coming back to repair those issues.  After much discussion on warranty items, and the lack of proper drainage on Pine Street, Brown conceded to consider a solution to the drainage issue on Pine Street.  It is the feeling of the Mayor and City Council that this solution is not to be an expense for the City of Canistota, it is a design flaw.  On a motion by Weidenbach, seconded by Becker, Stockwell Engineers was instructed to create a list of cracked, spalling concrete along with listing those storm sewer receptacles that are cracked and deliver that list to the Contractor to repair.  Nugteren will compile a list of areas that will need to be repaired and or replaced by the contractor, Kerher, voted yes, Becker voted yes, Weidenbach voted yes; Miller voted nay, the motion carried. Brown indicated that we may have a “battle” on our hands.    Our warranty began with the final inspection. Brown will contact the Council within one month with his recommendation for a solution to the drainage issue on Pine Street.  Stockwell Engineers will have   Pine Street surveyed to ensure that the contractor didn’t lower the elevation beyond what the design from Stockwell Engineers indicated. Brown stated that he feels Pine Street drainage issues are not a warranty item unless Pine Street was built lower than Stockwell Engineers specified.

On a motion by Becker, seconded by Miller, the meeting was adjourned at 9:33am.  
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